

NERC

NORTH AMERICAN ELECTRIC
RELIABILITY CORPORATION

Standards Prioritization

September 2024

RELIABILITY | RESILIENCE | SECURITY



- High Priority Projects- addressing a significant risk and that often include a firm timeline to complete.
- Criteria
 - NERC or FERC directive with a set due date;
 - NERC work plan priority;
 - Compliance feedback or study to address a specific risk; or
 - Stakeholder feedback to address a specific risk

- Medium - must steadily progress but do not include a firm timeline.
- Criteria
 - Tandem projects to a high priority project;
 - Address an emerging risk;
 - Outstanding regulatory directives without a regulatory deadline;
 - Stakeholder feedback to address a specific risk; or
 - Reliability Standard clarification

- Low – will be advanced as time and resources permit.
- Criteria
 - Outstanding requirements that are known candidates for retirement;
 - Stakeholder feedback to address a specific risk; or
 - Reliability Standard correction

- Feb 2024:
 - 2021-07 Extreme Cold Weather Grid Operations, Preparedness, and Coordination
- May 2024:
 - 2023-03 Internal Network Security Monitoring and Virtualization
 - 2016-02 Modifications to CIP Standards
- Oct 2024*:
 - IBR performance and disturbance monitoring projects related to FERC Order 901 Milestone 2
- Dec 2024*:
 - 2023-07 Transmission System Planning Performance Requirements for Extreme Weather
 - 2023-04 Modifications to CIP-003
 - Any remaining high priority projects

** Denotes anticipated adoption dates*

- Feb 2025:
 - 2024-01 Rules of Procedure Definitions Alignment (GO and GOP)
- March 2025:
 - 2024-03 Revisions to EOP-012-2
- Oct 2025:
 - IBR performance and disturbance monitoring projects related to FERC Order 901 Milestone 3
- Dec 2025:
 - 2024-02 Planning Energy Assurance

Anticipated adoption dates will be updated as project progress

Completed By the End of 2024

2020-02 Modifications to PRC-024 (generator ride-through)	2021-03 Modifications to CIP-002 (TOCC)	2022-03 Energy Assurance (Operations)
2021-04 Modifications to PRC-002 (data sharing)	2023-04 CIP-003 Low Impact Criteria	2023-07 TPL-008 Performance for Extreme Weather
2023-02 Performance of IBRs	2023-06 Physical Security	
2020-06 Verification of Models and Data for Generators (Definitions Only)		

Completed By the End of 2025

<p>2020-06 Verification of Models and Data for Generators (Milestone 3 SAR)</p>	<p>2021-01 Modifications to MOD-025 and PRC-019 (Milestone 3 SAR)</p>	<p>2022-02 Uniform Modeling Framework for IBR (Milestone 3 SAR)</p>
<p>2024-01 Rules of Procedure Definitions Alignment</p>	<p>2024-02 Energy Assurance (Planning)</p>	<p>2024-03 Revisions to EOP-012-2</p>

- 10 medium and low priority projects
- During Q4, no formal or informal postings
- Projects to be reevaluated following conclusion of high priority projects
- Anticipated 2025 Board adoption dates and beyond

Completed By 2025 and Beyond

2023-01 EOP-004 IBR Event Reporting	2022-04 EMT Modeling	2023-09 Risk Management for Third Party Cloud Services
---	-------------------------	--

Completed By 2025 and Beyond

2017-01 Modifications to BAL-003-1.1	2019-04 Modifications to PRC-005-6	2021-02 Modifications to VAR-002-4.1
2021-08 Modifications to FAC-008	2022-05 CIP-008 Reporting Threshold	2023-05 FAC-001/FAC-002 DER
	2023-08 MOD-031 Demand and Energy	

- SARs also submitted by industry are expected
- SARs on the horizon being drafted by Engineering and RSTC working groups

A map of North America is shown in a light blue color. A dark blue horizontal band runs across the middle of the map, partially overlapping the text. The text "Questions and Answers" is centered within this band.

Questions and Answers