
Physical Security Standard Schedule 
Updated April 8, 2014 
 

1. March 12, 2014: SC authorizes solicitation of PS drafting team on March 12, 2013. 

2. March 12, 2014: SC Chair presents proposal for PS waiver to SC. 

3. March 12, 2014:  NERC posts solicitation of drafting team announcement, with 
nominations due Tuesday, March 18th. 

4. March 12, 2014:  NERC posts notice of SC chairs request for waiver of certain 
Standards Processes Manual provisions. 

5. March 12 or 13, 2014: NERC posts SC March 21, 2014 agenda:  (i) solicitation of 
drafting team and (ii) PS waiver. 

6. March 21, 2014: SC conference call to appoint drafting team, and to act on waiver 
request and authorize posting of PS SAR for 7 days; post SAR on March 21st. Notify 
SDT members of their appointment and project schedule. 

7. March 24, 2014:  SDT to hold kick-off conference call (2-3 PM EDT?) and discuss 
project plan and expectations.  Draft standard will be sent to SDT for review. 

8. March 28, 2014: SDT to hold conference call (2-4 PM EDT) and discuss/revise draft 
standard. 

9. April 1, 2014: NERC-sponsored technical conference in Atlanta for drafting team to 
present draft standard, and get stakeholder feedback. 

10. April 2-4, 2014: Face-to-face drafting team meeting in Atlanta. 

11. April 9, 2014:  Standards Committee action on request to post draft Standard, 
Implementation Plan, and VRF/VSL Justification for initial 15 day comment and 5-day 
ballot. 

12. April 10-24, 2014: Posting of draft PS Standard for initial 15-day comment and 5-day 
ballot (waiver authorized by SC); form ballot pool beginning March 21 and close 
during initial comment period.  Also post draft RSAW. 

13. April 15 and 17, 2014: SDT to hold webinar on the draft standard. 

14. April 28-May 1, 2014:  SDT meeting to respond to comments and make conforming 
revisions to the standard and related documents as necessary. Determine next 
steps.  

15. May (TBD): 10-day additional ballot, if necessary (waiver authorized by SC). 



16. May (TBD): 5-day final ballot (waiver authorized by SC). 

17. June 2014: BOT adoption. 

18. June 5, 2014: file with FERC. 

 
 
 
 


