

## Proposed Timeline for Project 2025-02 Internal Network Security Monitoring Standard Revision (with waiver)

Goal Date	Latest Possible Date	Action
September 17, 2025	October 15, 2025	Submit final SAR to SC to accept and request approval to revise standard(s)
September 19-November 18, 2025	October 15-January 14, 2025	Initial draft prepared
November 19, 2025	January 15, 2026	SC to request authorization to post and to seek waiver for project
November 19-December 19, 2025	January 16-February 16, 2026	Initial 30-day comment period with 10-day ballot
January 9-March 11, 2026	February 4-April 6, 2026	DT responses to comments and revisions to standard(s)
March 12-April 1, 2026	April 7-27, 2026	20-day comment period with 5-day ballot
March 23-May 19, 2026	April 23-June 23, 2026	DT responses to comments and revisions to standard(s)
May 20-June 9, 2026	June 24-July 14, 2026	Additional 20-day comment period with 5-day ballot
June 11-July 14, 2026	July 16-August 12, 2026	DT responses to comments and revisions to standard(s)
July 15-20, 2026	August 13-18, 2026	Final Ballot (5-day with waiver)
August 2026	August 2026	Board special call to adopt
September 1, 2026	September 1, 2026	File with FERC