

Proposed Timeline for Project 2025-02 Internal Network Security Monitoring Standard Revision (with waiver on initial posting only)

Goal Date	Latest Possible Date	Action
September 17, 2025	-	Submit final SAR to SC to accept and request approval to revise standard(s)
September 19-November 18, 2025	September 19-December 8, 2025	Initial draft prepared
November 19, 2025	December 9, 2025	SC to request authorization to post and to seek waiver for project
November 19-December 19, 2026	December 9, 2025-January 8, 2026	Initial 30-day comment period with 10-day ballot
January 9-March 13, 2026	January 13-April 5, 2026	DT responses to comments and revisions to standard(s)
March 14-April 13, 2026	April 6-May 6, 2026	Additional 30-day comment period with 10-day ballot
March 30-May 19, 2026	April 27-June 8, 2026	DT responses to comments and revisions to standard(s)
May 20-June 19, 2026	June 9-July 9, 2026	Additional 30-day comment period with 10-day ballot
June 9-July 19, 2026	June 30-July 30, 2026	DT responses to comments and revisions to standard(s)
July 20-30, 2026	July 31-August 10, 2026	Final Ballot
August 25, 2026	August 25, 2026	Board special call to adopt
September 1, 2026	September 1, 2026	File with FERC