

Proposed Timeline for the Project 2012-05 Standard Drafting Team (SDT)

Anticipated Date	Location	Event
11-Jul-13	-	SC Authorizes SAR and Pro Forma Standard for Posting
11-Jul-13		Conduct Nominations for Project 2012-05 SDT
11-Jul-13	-	Post SAR and Pro Forma Standard for 45-Day Comment Period
15-Aug-13	-	Conduct Ballot
25-Aug-13	-	45-Day Comment Period and Ballot Closes
August 26-30, 2013	TBD	MOD A Standard Drafting Team Face to Face Meeting to Respond to Initial Comments and Make Possible Revisions
15-Sep-13	-	Conduct Final Ballot
7-Nov-13	-	NERC Board of Trustees Adoption
31-Dec-13	-	NERC Files Petition with the Applicable Governmental Authorities