ID	Task Name
1	**NERC Standard Development for Project 2007-01**
2	**SAR Development and Finalization**
3	Step 1a - RRSWG Drafts SAR
4	Step 1b - Appoint SAR Drafting Team
5	Step 2a- SAR Posted for Comment
6	Step 2b - Address Comments
7	Step 3 - Authorization to Proceed by SC
8	**Standard Development and Implementation**
9	Step 4 - Appoint Standard Drafting Team
10	Step 5a - Draft Standard
11	Step 6a - Solicit Public Comment
12	Step 5 b - Answer Comments and Redraft
13	Step 6b - Solicit Public Comment
14	Step 9 - Ballot/reballot
15	Step 10 - Submit to BOT Adoption
16	NERC BOT Adopt
17	Regulatory Approval
18	Step 11 - Implementation of Standard
19	NERC Standard Effective Data
20	**ERCOT Regional Standards Procedure**
21	ERCOT Regional Standard Development
22	NERC Approval of Regional Standard
23	Regulatory Approval of Regional Standard
24	Implementation of Standard
25	ERCOT Regional Standard Effective Date
26	**FRCC Regional Standards Procedure**
27	FRCC Regional Standard Development
28	NERC Approval of Regional Standard
29	Regulatory Approval of Regional Standard
30	Implementation of Standard
31	FRCC Regional Standard Effective Date
32	**MRO Regional Standards Procedure**
33	MRO Regional Standard Development
34	NERC Approval of Regional Standard

Project: Project 2007-01 UFLS
Date: Fri 12/28/07

Critical		Split		Baseline Milestone		Project Summary	
Critical Split		Task Progress		Milestone		External Tasks	
Critical Progress		Baseline		Summary Progress		External Milestone	
Task		Baseline Split		Summary		Deadline	

ID	Task Name
35	Regulatory Approval of Regional Standard
36	Implementation of Standard
37	MRO Regional Standard Effective Date
38	**NPCC Regional Standards Procedure**
39	NPCC Regional Standard Development
40	NERC Approval of Regional Standard
41	Regulatory Approval of Regional Standard
42	Implementation of Standard
43	NPCC Regional Standard Effective Date
44	**RFC Regional Standards Procedure**
45	RFC Regional Standard Development
46	NERC Approval of Regional Standard
47	Regulatory Approval of Regional Standard
48	Implementation of Standard
49	RFC Regional Standard Effective Date
50	**SERC Regional Standards Procedure**
51	SERC Regional Standard Development
52	NERC Approval of Regional Standard
53	Regulatory Approval of Regional Standard
54	Implementation of Standard
55	SERC Regional Standard Effective Date
56	**SPP Regional Standards Procedure**
57	SPP Regional Standard Development
58	NERC Approval of Regional Standard
59	Regulatory Approval of Regional Standard
60	Implementation of Standard
61	SPP Regional Standard Effective Date
62	**WECC Regional Standards Procedure**
63	WECC Regional Standard Development
64	NERC Approval of Regional Standard
65	Regulatory Approval of Regional Standard
66	Implementation of Standard
67	WECC Regional Standard Effective Date

Project: Project 2007-01 UFLS
Date: Fri 12/28/07

Critical		Split		Baseline Milestone		Project Summary	
Critical Split		Task Progress		Milestone		External Tasks	
Critical Progress		Baseline		Summary Progress		External Milestone	
Task		Baseline Split		Summary		Deadline	