
ID Task Name

1 NERC Standard Development for Project 2007-01

2 SAR Development and Finalization

3 Step 1a - RRSWG Drafts SAR

4 Step 1b - Appoint SAR Drafting Team

5 Step 2a- SAR Posted for Comment

6 Step 2b - Address Comments

7 Step 3 - Authorization to Proceed by SC

8 Standard Development and Implementation

9 Step 4 - Appoint Standard Drafting Team

10 Step 5a - Draft Standard

11 Step 6a - Solicit Public Comment

12 Step 5 b - Answer Comments and Redraft

13 Step 6b - Solicit Public Comment

14 Step 9 - Ballot/reballot

15 Step 10 - Submit to BOT Adoption

16 NERC BOT Adopt

17 ERCOT Regional Standards Procedure

18 ERCOT Regional Standard Development

19 NERC Approval of Regional Standard

20 Regulatory Approval of Regional Standard

21 Implementation of Standard

22 ERCOT Regional Standard Effective Date

23 FRCC Regional Standards Procedure

24 FRCC Regional Standard Development

25 NERC Approval of Regional Standard

26 Regulatory Approval of Regional Standard

27 Implementation of Standard

28 FRCC Regional Standard Effective Date

29 MRO Regional Standards Procedure

30 MRO Regional Standard Development

31 NERC Approval of Regional Standard

32 Regulatory Approval of Regional Standard
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33 Implementation of Standard

34 MRO Regional Standard Effective Date

35 NPCC Regional Standards Procedure

36 NPCC Regional Standard Development

37 NERC Approval of Regional Standard

38 Regulatory Approval of Regional Standard

39 Implementation of Standard

40 NPCC Regional Standard Effective Date

41 RFC Regional Standards Procedure

42 RFC Regional Standard Development

43 NERC Approval of Regional Standard

44 Regulatory Approval of Regional Standard

45 Implementation of Standard

46 RFC Regional Standard Effective Date

47 SERC Regional Standards Procedure

48 SERC Regional Standard Development

49 NERC Approval of Regional Standard

50 Regulatory Approval of Regional Standard

51 Implementation of Standard

52 SERC Regional Standard Effective Date

53 SPP Regional Standards Procedure

54 SPP Regional Standard Development

55 NERC Approval of Regional Standard

56 Regulatory Approval of Regional Standard

57 Implementation of Standard

58 SPP Regional Standard Effective Date

59 WECC Regional Standards Procedure

60 WECC Regional Standard Development

61 NERC Approval of Regional Standard

62 Regulatory Approval of Regional Standard

63 Implementation of Standard

64 WECC Regional Standard Effective Date
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