ID	ID	Task Name
1	**1**	**NERC Standard Development for Project 2007-07**
2	**2**	**SAR Development and Finalization**
3	3	Step 1a - Draft SAR
4	4	Step 1b - Appoint SAR Drafting Team
5	5	Step 2a- SAR Posted for Comment
6	6	Step 2b - Address Comments
7	7	Step 3 - Authorization to Proceed by SAC
8	**8**	**Standard Development and Implementation**
9	9	Step 4 - Appoint Standard Drafting Team
10	10	Step 5a - Draft Standard
11	11	Step 6a - Solicit Public Comment
12	12	Step 5 b - Answer Comments and Redraft
13	13	Step 6b - Solicit Public Comment
14	14	Step 9 - Ballot/reballot
15	15	Step 10 - Submit to BOT Adoption
16	16	NERC BOT Adopt

Project 2007-07
Vegetation Management
Date: Fri 3/28/08

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			