ID [Task Name [Half 1, 2007 [Half 2, 2007 [Half 1, 2008 [Half 2, 2008 [Half 1, 2009 Half 2, 2009
1011121 [2[3[4]5]6[7[89f10fa1]12[1[2[3[4a[5[6|7[8[910]11[12]1[2[3[4a[5[6|7[8[9]10]11]12

1 NERC Standard Development for Project 2007-01 - — 62%

2 SAR Development and Finalization M 100%

3 Step la - RRSWG Drafts SAR

4 Step 1b - Appoint SAR Drafting Team

5 Step 2a- SAR Posted for Comment

6 Step 2b - Address Comments

7 Step 3 - Authorization to Proceed by SC

8 Standard Development and Implementation

9 Step 4 - Appoint Standard Drafting Team i 100%

10 Step 5a - Draft Standard

11 Step 6a - Solicit Public Comment

12 Step 5 b - Answer Comments and Redraft

13 Step 6b - Solicit Public Comment

14 Step 9 - Ballot/reballot

15 Step 10 - Submit to BOT Adoption

16 NERC BOT Adopt

17 ERCOT Regional Standards Procedure

18 ERCOT Regional Standard Development

19 NERC Approval of Regional Standard

20 Regulatory Approval of Regional Standard

21 Implementation of Standard

22 ERCOT Regional Standard Effective Date

23 FRCC Regional Standards Procedure

24 FRCC Regional Standard Development

25 NERC Approval of Regional Standard

26 Regulatory Approval of Regional Standard

27 Implementation of Standard

28 FRCC Regional Standard Effective Date

29 MRO Regional Standards Procedure

30 MRO Regional Standard Development 0%

31 NERC Approval of Regional Standard 0%

32 Regulatory Approval of Regional Standard 0%
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ID Task Name Half 1, 2007 Half 2, 2007 Half 1, 2008 Half 2, 2008 Half 1, 2009 Half 2, 2009
10f11[12[1[2[3[4[5[6]|7[8]9]w0]11[12[1]2]3[4]5[6 |7 [8[9]10]12]12]1[2]3[4]5[6|7[8[9]10][11]12
33 Implementation of Standard e
34 MRO Regional Standard Effective Date <> ¢
35 | NPCC Regional Standards Procedure —
36 NPCC Regional Standard Development 0%
37 NERC Approval of Regional Standard 0%
38 Regulatory Approval of Regional Standard 0%
39 Implementation of Standard e
40 NPCC Regional Standard Effective Date <> ¢
41 | RFC Regional Standards Procedure —
42 RFC Regional Standard Development 0%
43 NERC Approval of Regional Standard 0%
44 Regulatory Approval of Regional Standard 0%
45 Implementation of Standard ]
46 RFC Regional Standard Effective Date <> ¢
47 | SERC Regional Standards Procedure —
48 SERC Regional Standard Development 0%
49 NERC Approval of Regional Standard 0%
50 Regulatory Approval of Regional Standard 0%
51 Implementation of Standard e
52 SERC Regional Standard Effective Date <> 4
53 | SPP Regional Standards Procedure —
54 SPP Regional Standard Development 0%
55 NERC Approval of Regional Standard 0%
56 Regulatory Approval of Regional Standard 0%
57 Implementation of Standard e
58 SPP Regional Standard Effective Date <> ¢
59 | WECC Regional Standards Procedure —
60 WECC Regional Standard Development 0%
61 NERC Approval of Regional Standard 0%
62 Regulatory Approval of Regional Standard 0%
63 Implementation of Standard e
64 WECC Regional Standard Effective Date <> ¢
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